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Activities &

- Since Last Meeting

Water system complete (but may add leak sensor, pump shutoff)
Gating Grid driver boards ordered, should arrive next week

All (but 1) DC PS operational, (almost) all sticks powered

All optic fibers installed to VME crates

Empty slot filled with a stick

Rack protection ~half complete (need switch panel, small wiring)

Gas connection fittings ordered

Electrical safety document submitted

“Repaired” sticks tested, need to look at data to determine next steps

- DAQ Progress
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Remaining TPC Work

-  Tomorrow (PDB)

— Label fiber ends (don’t ask :( )
— Swap out bad fibers
— Investigate sticks with bad interlocks

- And

— Water leak sensor to trip interlocks, shut off pump
— Complete Gating Grid drivers

— Repair single bad PS (1 of 8 spare channels)

— Interlock switch panel, complete wiring

— Install ground cable

— Install downstream lockdown

— Gas lines and connections from rack to TPC

— Obtain electrical PORC

— Analyze “spare” stick data, make repairs
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